PROJECT FLOW

RACI Matrix and Standard Operating Procedure

Document status: Proposed future-state operating model | Version 1.1 | Baseline: October 2025 – September 2026

Part A — RACI matrix

R = Responsible; A = Accountable; C = Consulted; I = Informed. Each activity should have one clearly designated Accountable role.

Activity	PM	OPS	SALES	REVOPS	OWN	FIN	LEG	IMP	CS	GOV	DATA
Define scope, KPI rules and SLA	A	R	C	C	C	C	C	C	C	C	C
Receive application and check completeness	I	C	A/R	C	R	I	I	I	I	C	I
Accept upstream handoff	I	C	C	A/R	R	I	I	I	I	C	I
Conduct contract and legal review	I	C	I	C	R	I	A	I	I	C	I
Manage finance approval queue	I	C	I	C	R	A	I	I	I	C	I
Complete implementation setup	I	C	I	C	R	I	I	A	I	C	I
Complete go-live readiness checks	I	A	I	C	R	C	C	R	I	C	I
Accept activation handoff	I	C	I	C	R	I	I	C	A/R	C	I
Record exceptions, returns and cancellations	I	A	C	C	R	C	C	C	C	C	I
Monitor SLA, backlog and rework KPIs	C	A	I	C	C	C	C	C	C	I	R
Approve and monitor improvement pilot	A	R	C	C	C	C	C	C	C	C	C
Validate dashboard and reconciliation results	I	C	I	I	I	I	I	I	I	C	A/R

Role key

PM: Project Manager / Improvement Lead; OPS: Onboarding Operations Lead; SALES: Sales intake; REVOPS: Revenue Operations / handoff acceptance; OWN: Assigned case/stage owner; FIN: Finance Approval; LEG: Legal / Contract Review; IMP: Implementation; CS: Customer Success / Activation Handoff; GOV: Risk, Compliance or Process Governance; DATA: Reporting / Data Analyst.

Governance note: This is a proposed allocation for a case study. Before live use, confirm authority, segregation of duties, regulatory accountability and approval permissions.

Part B — Standard Operating Procedure

1. Purpose and scope

Establish consistent application handling, stage ownership, exception management, SLA monitoring, rework recording and operational reporting. The procedure covers the seven stages below plus returns, cancellations, timestamp quality and reporting.

2. Authoritative stage sequence

#	Stage	Primary role
1	Intake & Submission	Sales
2	Handoff Acceptance	RevOps
3	Contract & Legal Review	Legal
4	Finance Approval	Finance
5	Implementation Setup	Implementation
6	Go-live Readiness	Implementation
7	Activation Handoff	Customer Success

3. Operating principles

• Every application has a traceable identifier and status. • Every worked stage has an assigned owner. • Record stage entry/exit timestamps consistently. • Record rework reason and next action. • Record cancellations explicitly. • Do not report cancelled applications as completed. • Use approved KPI definitions and reconciliation controls.

4. Procedure

Step 1 — Receive and register: Sales/intake owner records the application ID and creation timestamp and checks required information. Return incomplete submissions with a standard reason and next action.

Step 2 — Accept handoff: RevOps confirms the intake package is complete and accepted. Missing or incorrect information returns to Intake & Submission; preserve the original application ID and stage history.

Step 3 — Contract and legal review: Legal verifies contract completeness and required approvals. Record exceptions with reason, owner and next action. Missing contract documents may return to Intake & Submission.

Step 4 — Finance approval: Finance reviews against approved criteria and records decision and timestamp. Queue age should be visible; the escalation threshold must be separately approved. Incorrect credit/billing details may return to Handoff Acceptance.

Step 5 — Implementation setup: Implementation completes setup and records outcomes. Unclear requirements may return to Handoff Acceptance.

Step 6 — Go-live readiness: Implementation checks the approved readiness checklist. Assign unresolved gaps to a named owner and resolve them before advancing.

Step 7 — Activation handoff: Customer Success records acceptance and outstanding conditions. Close only when exit criteria are met.

Step 8 — Rework and exceptions: Capture application ID, reason code, relevant stage/handoff, effort estimate where available and resolution status. Flag invalid or orphaned records according to data-quality rules.

Step 9 — Cancellations: Record status, effective event and reason. Cancelled applications must not be counted as completed.

Step 10 — Performance monitoring: Review monthly demand, completions, closing backlog, cycle-time distribution, SLA attainment, queue time, rework and workload. Reconcile Power BI totals to validated SQL outputs.

5. KPI definitions and governance

Demand = applications received during the period. Closing backlog = applications still open at period end. Cycle time = elapsed calendar days using approved timestamps. SLA attainment = eligible completed cycles within 35 calendar days divided by eligible completed cycles. Rework rate = eligible applications with qualifying rework divided by eligible applications. Queue time follows the approved stage timing definition. Workload indicators (capacity hours, complexity points and stage episodes) remain distinct measures.

6. Escalation, cadence and records

Define escalation thresholds, response times, authority and exception ownership before adoption. The 35-day SLA is a performance baseline, not automatically the queue escalation threshold. Review queues and exceptions weekly; review KPIs monthly; compare pilot results over a pre-defined observation window. Retain application/stage/task history, rework events and approved KPI extracts under approved policies.

7. Change control and limitations

Changes to stage sequence, KPI definitions, eligibility, SLA interpretation, data transformations or approval authority require documented review and approval. This is a proposed case-study deliverable and must be reviewed by operational, finance, legal, compliance and governance stakeholders before live implementation.